STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 91201t Paga oM
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.

CCO#: 189 SUPPLEMENT#: (@ | Category Code: CBPC CONTINGENCY BALANCE (incl. this change)  $174,771,184.11
COST: $125,778_00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES ] NO

Q $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Divider Rail Light Housing CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
‘o . : ¢ Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Gontrapt Time: TimesAd). This Shiange: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) " 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Revising the light housing for the fixtures in the bikepath railing divider. Procuring new fixtures. Painting new exterior
surfaces and touching up any areas of damaged existing paint.

The light housing fixtures for the bikepath divider rails are being revised to match the fixtures on the Skyway bikepath divider
rails. The fixtures on the SAS bikepath differ in that they are longer than those on the Skyway. This change order was
requested by Clive Endress to correct the length differences and maintain a consistent aesthetic appearance. This change
will also have an additional benefit of simplifying future maintenance work in that they will have only one type of divider rail
fixture to maintain.

The total cost of this change order is $125,778.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Supervising BE), Wenyi Long
(Design Oversight), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  3/25/11 THIS REQUEST TOTAL TO DATE
Bridge Engineer: William C Sup BE Date 3/11/11 NS $0.00 400

G o fiam %-asey, sup FORCE ACCOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 3/16/11 | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $125,778.00 $125,778.00
FHWA Rep. Dl TOTAL $125,778.00 $125,778.00

: FEDERAL PARTICIPATION
Environmental: Date
Other (speciy) Stuct. Mamt Lina 1 Date 31511 [] PARTICIPATING [] PARTICIPATING IN PART NONE

er (speciy):.

a fuct. Vaint, Zina Efis ate 3M5/1 | = NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING

ot . - .

er (specify) Biskist Gesign; Jing Ehen Bale BHBAN FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [[Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Eriginger's, /ignature: Date

/ W s

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



